

Sprint 7								
# Item	Task ID	Task Backlog	 Owner	Est. Completion Time(hours)	 Status	Actual Completion Time (Hours)	Demo	Notes
1	1.18	Iteratively adjust parameters and model architecture to improve performance on Stim data	Tzu Chen	15	In Progress			
2	1.20	Adjust embedding scheme / pipeline for sycamore dataset	Christopher	15	In Progress			
3	3.8	Train Google's transformer model on Stim Data	Christopher	5	In Progress			
	3.12	Compare performance with proposed solution using LER(p) evaluation metric	Arjun	3.5	To Do			
4	3.13	Generate visualizations and report	Mara	10	In Progress			
5	4.4	Research adapting decoder to other quantum code types	Arjun	10	In Progress			
7	4.6	Build documentation and details on model functionality and parameters	Arjun	6	In Progress			