

Sprint 5								
# Item	Task ID	Task Backlog	👤 Owner	Est. Completion Time(hours)	🔄 Status	Actual Completion Time (Hours)	Demo	Notes
1	1.18	Iteratively adjust parameters and model architecture to improve performance on Stim data	Tzu Chen	15	In Progress	14		
2	1.20	Adjust embedding scheme / pipeline for sycamore dataset	Christopher	15	In Progress	10		
3	3.5	Build branch from neural net pipeline to send embedded data to Google's transformer model	Tzu Chen	4.25	Done	1		
4	3.8	Train Google's transformer model on Stim Data	Christopher	5	To Do	12		
5	3.9	Evaluate Google's transformer performance on Stim data	Tzu Chen	2.75	Stalled			The model is still on pretrain process, not for validation yet
6	3.13	Generate visualizations and report	Mara	10	In Progress	9		
7	4.4	Research adapting decoder to other quantum code types	Arjun	10	In Progress	6		
8	4.5	Construct interface to provide option to modify parameters of error correction network architecture	Mara	4.25	Stalled			
9	4.6	Build documentation and details on model functionality and parameters	Arjun	6	In Progress	6		